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The last three decades have witnessed increased investment in infrastructure projects 
and construction activities in developing countries. Unfortunately, disputes often arise 
from such projects in developing countries that are resolved by arbitral tribunals in the 
developed world. Whilst similar projects in the developed world also suffer from the 
problem of costly disputes, there is a growing trend of resolving them by less costly 
ADR methods. Available literature on infrastructure-related construction dispute 
resolution in developing countries provide inadequate information on how such 
disputes are resolved in practice. The qualitative study, which formed part of a larger 
study on infrastructure-related construction dispute resolution in developing countries, 
critically examined construction dispute resolution experiences of Ghana as a typical 
example of practice in developing countries. The aim was to identify problems with 
the extant dispute resolution process and explore possible improvements. Ghana was 
used as a holistic case study. The study relied on interview data. Semi-structured 
interviews were conducted with forty-five top management employees of five 
Government Ministries and six public institutions regularly involved in major 
construction projects. Additionally, eleven individuals from foreign construction 
firms and adjunct organisations were also interviewed. Data collected were analysed 
using grounded theory-related analytical methods such as coding, memoing and 
diagraming to develop themes and patterns from the data. It was found that high 
dispute resolution cost, low satisfaction with outcomes and suspicious relationships 
characterised the extant dispute resolution process. An attempt is made to proffer 
ways to address the challenges identified. The research will enhance foreign 
contractors’ understanding of dispute resolution practices in developing countries and 
contribute to research by adding to the limited literature on the subject. 
Keywords: developing countries, dispute resolution, infrastructure development, 
Ghana. 
INTRODUCTION 
The past three decades have witnessed burgeoning research on the relationship 
between economic growth and infrastructure development. Research conducted in 
Sub-Saharan Africa (Forster and Briceno-Garmendia 2010; Osotimehin et al. 2010), 
East Asia (ADB et al. 2005), and Latin America (Andres et al. 2008) have all 
established a positive correlation between infrastructure development and economic 
growth. Briceno-Garmendia et al. (2004) found that reliable and affordable infrastructure 
can reduce poverty and thus help achieve the Millennium Development Goals. Using a 
regression framework, Calderon and Serven (2010) conducted an empirical 
assessment of the impact of infrastructure development on growth in Latin America 
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and found that there is a growth cost to the infrastructure gap in the region. Reviewing 
other studies on the relationship between infrastructure development and growth, the 
authors concluded that infrastructure development had the potential to promote growth 
and equity under the right conditions. Consequently, it is not surprising that States and 
Multilateral Development Banks (MDBs) are investing more resources in 
infrastructure development in developing countries across the globe (World Bank 
1994; UNCTAD 2008). 
With increased construction activities, disputes have been inescapable. The perception 
is that many of such disputes arising out of infrastructure projects in developing 
countries are resolved by arbitral tribunals in Europe mainly as a result of lack of 
efficient framework for dispute resolution and the absence of relevant knowledge, 
infrastructure and expertise (Mante, 2014). Available literature on construction-related 
dispute resolution in developing countries, especially those in Africa, provides 
inadequate information on the existing framework for construction dispute resolution. 
Public infrastructure development is essentially the preserve of States and is often 
undertaken by foreign construction firms (UNCTAD, 2008). Consequently, the main 
parties to construction disputes, the kind this study focuses on, are the State and 
foreign consultants and contractors.  The study aims to identify what framework exists 
for construction dispute resolution in the context of major infrastructure projects 
involving the State. Using existing literature, a conceptual model for construction 
dispute resolution was developed to guide the study. The next section examines this 
framework.  This is followed by an outline of the research approach and a discussion 
of the outcome of the research.  
FRAMEWORK FOR CONSTRUCTION DISPUTE RESOLUTION 
Two observations on construction dispute resolution stood out in the relevant 
literature. Firstly, the process covers a broad perspective embracing the determination 
of rights and obligations of parties as well as dispute avoidance, reduction, control and 
management. Secondly, the techniques employed to achieve the above goals are often 
ordered on a continuum ranging from techniques supporting cooperation between 
parties to those authorizing third party intervention. The continuum also depicts levels 
of control that parties and or third party neutrals have over the resolution process at 
different stages. Powers transferred to third party neutrals may be facilitative and/ 
non-binding (as in mediation) or binding (as in arbitration or expert determination). 
Fenn et al’s (1997) taxonomy for conflict and dispute resolution illustrates the first 
observation – it categorizes dispute handling processes in construction into conflict 
management and dispute resolution processes. Dispute review boards, negotiations, 
quality matters and procurement systems are all classified as conflict management 
strategies. Dispute resolution is categorized into binding and non-binding. However, it 
is worth noting that the focus of their research was (in part) to provide taxonomy of 
dispute mechanisms not a framework reflecting how these mechanisms are applied. 
The second observation is typified by Cheung’s (1999) framework for dispute 
resolution - this goes beyond providing taxonomy of dispute processes.  Following 
Groton’s (1992) stair-step chart, the various resolution mechanisms commonly used in 
the construction industry are set on a continuum and indication given as to the stages 
where respective processes are used (Cheung, 1999). He categorizes the process into 
dispute prevention (where the emphasis is on equitable risk management and 
cooperation) and resolution. At the base of the stair are the prevention processes. As 
disputes escalate, they are moved on to the resolution phase which begins with 
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negotiations. Cheung (1999) divided the dispute resolution phase into four stages 
namely standing neutrals (dispute review boards, dispute resolution adviser etc.), non-
binding processes (mediation, mini-trial and adjudication), binding mechanisms 
(arbitration) and litigation. In his view, the four categories of mechanisms follow each 
other lineally along the stair-step. This may not always be the case in practice as 
parties may choose to mediate even whilst litigating.  
Nevertheless, Cheung’s (1999) framework broadly reflects the views of many experts 
on construction dispute resolution. For instance, Hinchey (2012) proposes a dispute 
resolution framework which emphasizes avoidance strategies and advocates for the 
use of standing neutrals, non-binding mechanisms and binding mechanisms 
respectively when avoidance fails. Cheung’s (1999) framework also largely reflects 
what pertains in practice as could be observed with the multi-tiered dispute resolution 
frameworks found in all the major standard form contracts for engineering and 
construction works such as the FIDIC and NEC3 suites of contract. From the review, 
it is posited that modern construction dispute resolution revolves around three main 
concepts namely dispute avoidance, management and determination/resolution and a 
good construction dispute resolution framework will often reflect aspects of all these 
concepts. Avoidance focuses on preventing the emergence of the dispute all together 
or reducing its occurrence. Dispute management focuses on nipping disputes in the 
bud as soon as they emerge. Finally, resolution focuses on helping the parties to 
address disputes themselves or with the help of a third party (either agreed or 
imposed). In effect, the problem of disputes is tackled at every stage of the project 
cycle (see Figure 1 below).  
 
Figure 1: Framework for Dispute Resolution (Source: Literature) 
Consequently, the focus of the study was to explore the extent to which the processes 
of infrastructure-related construction disputes involving the State and foreign 
contractors reflected the concepts captured in the above framework. To achieve this 
aim, this aspect of the larger study had a single objective namely to inductively 
explore the process of dispute handling from the perspective of participants in the 
industry to identify building blocks of the extant construction dispute resolution 
framework.  
RESEARCH APPROACH   
Given the aim and objective of the study, a qualitative approach underpinned by an 
interpretivists’ philosophical paradigm was adopted. As Neuman and Krueger (2003) 
noted, the goal of this paradigm is to understand social phenomena through the eyes of 
participants. This approach was useful in view of the general lack of prior research on 
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the subject of investigation. With Ghana as a holistic case, the study relied on views of 
participants in major infrastructure construction activities involving the State and 
other public entities. Semi-structured interviews were conducted with forty-five 
employees of five Government Ministries and six public institutions regularly 
involved in major construction projects. Additionally, eleven individuals from foreign 
construction firms and adjunct organisations were also interviewed. Participants were 
selected based on their previous involvement in major public infrastructure 
construction activities and experiences with construction disputes resolution. The 
semi-structured interviews followed Patton’s (1990) general interview guide technique 
and were organized into four sections covering themes such as the procurement 
process (choosing dispute resolution mechanisms), disputes and the resolution 
process. This report primarily examines the theme on dispute resolution.  
The analysis of the data was thematic. Data obtained from the interviews were 
transcribed, edited and coded for concepts and subsequently, themes. The coding 
process which was accompanied by memoing was in three segments namely open, 
axial and selective. The initial coding process broke down the data into chunks 
generating a total of 89 codes. These codes were examined for the different dispute 
resolution processes in use. A total of ten mechanisms were identified at this stage 
from the data coded (see Figure 2 below). Several other concepts identified at this 
stage (including “selection”, “cost”, “delay” and “neutrality”) were found to be 
associated in different ways with the ten resolution processes identified.  
Consequently, the second phase of the coding, explored further the connections 
between each of the ten concepts representing various ways of addressing construction 
disputes and the remaining concepts through the data. Using the concept of 
“international commercial arbitration” (ICA) as an example, it was discovered after 
further examination of the data that concepts such as “neutrality”, “fairness”, “cost” 
, “delay” and “destruction of relationships” had been used in relation to ICA in 
different contexts. The first two had been used in relation to factors considered when 
selecting ICA, whilst “cost”, “delay” and “destruction of relationships” were 
identified as characteristics of ICA in the Ghanaian context. Concepts which were 
linked to ICA in similar ways were grouped and assigned a broader label which 
encapsulated the nature of the connection. Thus, concepts such as “fairness”, 
“neutrality”, “enforceability”, “confidence” and “funding”, for instance, were 
clustered under the sub-category called “selection of ICA”. 
As more links were established and explored during the memoing process, a storyline 
on the extant framework for construction dispute resolution began to emerge.  The 
final stage of the analysis explored patterns in the data for how the different resolution 
mechanisms identified fit into a common framework. On the basis of what parties 
agreed and frequency of use, three categories of dispute resolution mechanisms were 
found. The themes, patterns and narratives which emerged from the qualitative data 
analysis are discussed below.  
DISPUTE RESOLUTION MECHANISMS  
The first of the three categories of dispute resolution processes identified from the 
data were mechanisms which the parties agreed at the contract stage and eventually 
utilized regularly. These were Engineers’ determination, negotiations (amicable 
settlement) and international commercial arbitration (ICA). The second category of 
dispute mechanisms were agreed by parties at the contract stage but were rarely used. 
These were mediation, dispute adjudication boards and expert determination. Then 
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there was a third category of dispute resolution mechanisms which were not agreed by 
parties but were ultimately utilized to resolve disputes, namely litigation and informal 
third party interventions (see Figure 2 below). 
 
Figure 2: Dispute Resolution Mechanisms (DRMs) in use (Source: Field Data) 
Predictably, the three dispute resolution mechanisms regularly used by parties to 
major infrastructure projects in Ghana were the same as those outlined in the fourth 
edition of the FIDIC Red book, 1987, the commonly used standard forms. Parties 
generally stuck to dispute mechanisms agreed at the beginning of their contractual 
relationships. On limited occasions, parties employed other mechanisms such as 
mediation, conciliation, expert determination and DAB with varying results. The 
existing dispute resolution process was beset with numerous challenges. Contractors 
generally loathed the quasi-judicial role of the Engineer under the Red book, 1987. 
The reasons for this are well documented (Ndekugri et.al 2007). In the context of 
Ghana where the transactions were mainly government projects, this dislike was 
exacerbated by the fact that the Engineer was often a government department.  
The introduction of Dispute Adjudication Board as a replacement for Engineer’s 
determination under the new FIDIC Red book, 1999 had not yet made the needed 
impact. Disputes encountered related mainly to projects executed under the fourth 
edition of the Red book. Even for the handful of projects utilizing the new FIDIC 
Redbook, 1999, the use of DABs was hampered by lack of adequate knowledge of the 
workings of the process, lack of policy direction and guidelines for its use by 
government departments and the cost implications of maintaining it throughout a 
project cycle. International commercial arbitration, the other right-based dispute 
resolution option was a mechanism of last resort for a number of reasons. For 
contractors and the Employer in particular, it was an expensive choice characterized 
by delays, general dissatisfaction and destruction of relationships (see also Asouzu 
2001). 
Moreover, parties underutilized the amicable settlement period. At best, they 
attempted negotiations. At this stage, contractors were often in a hurry to escalate 
disputes to ICA outside the jurisdiction of the employer. The employer, on the other 
hand, though desirous to settle disputes internally, lacked adequate knowledge and 
skills to apply or encourage the use of intermediary dispute resolution processes such 
as mediation, conciliation and DABs. Further, the absence of legal obligation on 
parties to attempt amicable settlement under the FIDIC arrangement meant that parties 
did not have any contractual or legal reasons to make the most of the period of 
amicable settlement. To this extent, the period provided for amicable settlement under 
the FIDIC arrangement was merely cosmetic. The introduction of the process of 
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amicable settlement after a determination by an Engineer or a DAB meant that parties 
approached the process at a time when they had been sharply polarized by the earlier 
determination. Where the issues between the parties were finely balanced on the 
merits, the aggrieved party would have already signalled its intention to proceed to 
international arbitration. The implication was that the amicable settlement process 
counted very little.  
Again failure of parties to identify in advance ADR mechanisms to be used during the 
amicable settlement period meant they only had to do this when they were already 
involved in a dispute and had little or no appetite for collaboration. It is submitted that 
the issues with construction dispute resolution in Ghana were symptoms of a bigger 
problem with the dispute resolution framework for major projects. Dispute resolution 
was considered as a matter for the back-end of the project cycle. Disputes became an 
issue only when they emerged during and after the project. Parties paid little attention 
to disputes and related issues at the initial stages of the project.  
DISCUSSIONS 
The modern approach to construction dispute resolution as reflected by the framework 
(see figure 1) requires parties to start thinking about disputes right at the 
commencement of and during the project (Vorster 1993; Diekmann and Girard, 1995). 
Parties to projects pursue dispute prevention and management approaches in addition 
to the use of resolution mechanisms agreed in the contract (Fenn et al. 1997; Cheung 
1999; Hinchey 2012). Dispute avoidance approaches focus on the initial stages of a 
project and aim at ensuring that the parties start right so as to reduce or prevent the 
occurrence of disputes (Vorster 1993; Yates and Duran 2006). The literature identifies 
a broad range of dispute avoidance techniques most of which fall under one of the 
following four areas namely the use of standing neutrals, procurement and relational 
contracting; effective project management; and project planning and preparation. The 
last three avoidance methods are not considered alternative dispute resolution 
mechanisms. They focus on avoidance rather than resolution per se. On the first set of 
techniques, Gerber (2000) identifies three main standing neutrals or Dispute 
Avoidance Procedures (DAPs) namely the Dispute Resolution Adviser (DRA) (or the 
Project Neutral/Dispute Resolution Expert (DRE)) , Dispute Adjudication Boards and 
Dispute Review Boards (see also Cheung and Yeung 1998; Harmon 2003; Yates and 
Duran 2006). The last two are often referred to collectively as Dispute Boards.   
The second set of avoidance techniques uses procurement and related processes to 
manage relationships so as to avoid disputes. The essence of this approach is that 
maintaining good relationships and healthy communication links among project teams 
engenders cultural shift from adversarialism to cooperation. It is envisaged that such 
change in project environment encourages parties to resolve their differences more 
easily and thus avoid disputes. Examples of this set of techniques are partnering, 
alliancing, integrated project delivery systems and equitable risk allocation (see 
Bresnen and Marshall 2000; Hinchey 2012). The third set of avoidance techniques is 
management-related. The focus of these techniques is on ensuring effective 
documentation, cost and schedule control, quality management and constructability 
(Fenn et al. 1997; Yates and Duran 2006). Morgan (2008) recommends about thirteen 
such avoidance techniques. These include training of project staff, being abreast with 
the terms of the contract, communicating effectively on projects and ensuring 
compliance. The final set of avoidance techniques entails activities relating to general 
planning and preparation for projects (Mitropoulos and Howell 2001). The 
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effectiveness of these avoidance strategies can be greatly boosted if dispute causes can 
be sufficiently predicted at the inception of projects (Diekmann et al. 1994). 
Some of the techniques listed under avoidance are also used for dispute management. 
The use of standing neutrals and negotiations are examples of such mechanisms. The 
idea underpinning dispute management is to ensure that festering disputes are nipped 
in the bud and not allowed to escalate. The current approach to dispute avoidance and 
management is summed up in the findings of the Dispute Prevention and Resolution 
Task Force of the Construction Industry Institute (CII) which recommended that 
parties ‘start right’ and ‘stay right’ (Vorster 1993; Diekmann and Girard 1995; Yates 
and Duran 2006). 
The resolution mechanisms include mediation, adjudication, expert determination and 
arbitration. These are common among construction industry users in the United 
Kingdom, United States f America, Australia, Singapore and Hong Kong (Hibberd 
and Newman 1999; Gaitskell 2006). These options are dominant both on minor and 
major construction projects (Harmon 2003). The main characteristics of these dispute 
resolution mechanisms are well covered in the literature (Blake et al. 2011).Dealing 
with disputes in construction, thus, entails having an efficient approach to dispute 
avoidance, an effective dispute management strategy and a swift, cost-effective, fair 
and just resolution process.  
Parties involved in construction dispute resolution in Ghana lacked a coherent strategy 
which integrated the various approaches to dispute handling into a logical process. 
Compared to the framework developed from the literature (see figure 1), there was a 
weaker emphasis on dispute avoidance and management - limited use of intermediary 
mechanisms. When initial efforts to resolve a dispute fail, it festers until it is 
eventually resolved by arbitration. Lack of coherent dispute resolution strategy is not a 
feature only of the Ghanaian industry – even in developed countries where much of 
the literature on dispute resolution processes have been developed, most parties apply 
the mechanisms and techniques for dispute handling disparately.  
The Dispute Resolution Efficiency Cycle (DREC) is a process designed by this study 
to fill this gap by encouraging a holistic, integrated and context-specific approach to 
dispute resolution. The DREC was inductively developed based on interviews 
conducted and the dispute resolution literature (Mante 2014). Some key aspects of the 
DREC are briefly described below. Data on how to improve construction dispute 
resolution in Ghana were coded and concepts generated. The concepts were further 
categorized under four themes on the basis of the project stage at which these ideas 
may be properly explored and implemented (see Table 1 below).  
It must be stressed that the list of concepts outlined under each of the categories 
developed from the data were not meant to be exhaustive. The categories were then 
juxtaposed with a typical project cycle in Ghana leading to the development of a four-
stage construction project dispute resolution cycle called DREC. The four stages are 
the pre-project, dispute resolution system design, management/resolution and the post-
resolution evaluation stages. 
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Table 1: Four Categories and their respective concepts (Source: Mante 2014) 
 
In effect, each of the four categories with its respective concepts/actions corresponded 
to one of the four elements of the DREC.  
The pre-project stage covers the period between the development of the initial project 
brief and the procurement and tendering phase. At this stage, the Employer may focus 
attention on the concepts/actions outlined under the category called “Context/Risk 
Assessment”. For instance, the Employer may develop/update its overriding 
construction dispute resolution objective(s) at this stage. Ultimately, this was to be the 
starting point for the development of a project-specific avoidance, management and 
resolution strategy. The dispute resolution system design phase aligns with the period 
from the commencement of procurement and tendering through to the signing of the 
relevant project contract. Equipped with the ideas garnered and steps to be taken at the 
pre-project stage, the Employer may engage with the actions outlined under the 
category labelled “designing the dispute resolution system”. For instance, the 
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Employer may, at this stage, focus on negotiating a dispute resolution framework 
capable of delivering its dispute resolution objectives. Even where the dispute system 
is provided under a standard form, as is often the case with the construction industry, 
the Employer’s team could examine critically the existing system and determine to 
what extent it could be modified or implemented so as to achieve efficiency within the 
context of the specific project.  
The dispute management/resolution stage covers the construction to completion phase 
and aligns with the category called “dispute avoidance and resolution”. At this stage 
the Employer may implement the project-specific strategies on avoidance, 
management and resolution. The post-dispute resolution phase spans the period 
immediately after the completion of the project through to the period after all or key 
emerging disputes have been resolved. This phase corresponds to the category labelled 
“evaluation of outcome - post dispute resolution”. At this stage, the Employer may 
evaluate the dispute resolution strategy for the completed project. Some of the 
strengths of the DREC model are its ability to enhance dispute awareness, integrate 
dispute handling approaches, provide a context-specific strategy for dispute handling 
and feed-forward lessons from previous cycles. 
CONCLUSIONS 
Increased focus on infrastructure development as a means of achieving economic 
growth in developing countries has led to growth in construction activities in the 
public sector. As an unintended consequence, growth in construction activity has a 
knock-on effect on dispute emergence. The process of construction dispute resolution 
in Ghana, as this study found, was beset with much inefficiency. Absence of coherent 
dispute resolution strategy meant limited focus on dispute handling strategies other 
than the traditional resolution mechanisms in use which were plagued by numerous 
practical and contextual challenges. To deal with the problem, a modern approach 
focusing not merely on resolution but also avoidance and management was required. 
Beyond this, it was imperative that such an approach was cohesive. Not only must the 
dispute handling strategies be integrated but such plans must also be integrated into 
programmes and plans of individual parties taking into account the project context. 
This is where the Dispute Resolution Efficiency Cycle comes in.   
REFERENCES 
ADB, JBIC and World Bank (2005) “Connecting East Asia: A New Framework for 
Infrastructure”. World Bank, 1818 H Street NW, Washington, DC: World 
Bank/ADB/JBIC. 
Asouzu, A.A. (2001) “International commercial arbitration and African states: practice, 
participation, and institutional development”. Cambridge University Press. 
Blake, S.H., Browne, J. and Sime, S. (2011) A practical approach to alternative dispute 
resolution. London: Oxford University Press. 
Bresnen, M. and Marshall, N. (2000) Partnering in construction: a critical review of issues, 
problems and dilemmas. “Construction management and economics”, 18(2), pp.229-
238. 
Cheung, S.O. (1999) Critical factors affecting the use of alternative dispute resolution 
processes in construction. “International Journal of Project Management”, 17(3), 
pp.189-194. 
Diekmann, J.E. and Girard, M.J. (1995) Are Contract Disputes Predictable? “Journal of 
Construction Engineering and Management”, 121(4), p.355. 
Mante 
82 
 
Fenn, P., Lowe, D. and Speck, C. (1997) Conflict and dispute in construction. “Construction 
Management and Economics”, 15(6), pp.513-518 
Gaitskell, R. (2006) Engineer's dispute resolution handbook. London: Thomas Telford. 
Gerber, P. and Rogers, L. (2000) The Changing Face of Construction Dispute Resolution in 
the International Arena: Where to From Here? “Australian Construction Law 
Newsletter” (73). 
Harmon, K.M. (2003) Resolution of construction disputes: A review of current 
methodologies. “Leadership and Management in Engineering”, 3(4), pp.187-201. 
Hibberd, P.R. and Newman, P. (1999) “ADR and adjudication in construction disputes”. 
London: Malden Wiley-Blackwell. 
Hinchey, J.W. (2012) Rethinking Conflict in Construction Project Delivery and Dispute 
Resolution. “International Construction Law Review”, 29(1), pp.24-50. 
Mante, J. (2014). “Resolution of Construction Disputes Arising from Major Infrastructure 
Projects in Developing Countries–Case Study of Ghana”. PhD Thesis, University of 
Wolverhampton. Available at: http://hdl.handle.net/2436/333130. 
Mitropoulos, P. and Howell, G. (2001) Model for understanding, preventing and resolving 
project disputes. “Journal of Construction Engineering and Management”, 127(3), 
p.223.  
Morgan, D.B. (2008) “Dispute Avoidance: A non-confrontational approach to the 
management of construction contracts”. London: RIBA Publishing. 
Ndekugri, I., Smith, N. and Hughes, W. (2007) The engineer under FIDIC's conditions of 
contract for construction. “Construction Management and Economics”, 25(7), 
pp.791-799. 
Osotimehin, K.O., Akintoye, E.Y. and Olasanmi, O.O. (2010) The Effects of Investment in 
Telecommunication Infrastructure on Economic Growth in Nigeria (1992-2007). 
“Oxford Business and Economics Conference”. St. Hugh's College, Oxford 
University 28th - 29th June, 2010. Oxford, UK. 
Patton, M.Q. (1990) “Qualitative evaluation and research methods”. SAGE Publications, Inc. 
UNCTAD (2008) World Investment Report, 2008 New York, Geneva: United Nations. 
Vorster, M. (1993) “Dispute prevention and resolution”. Construction Industry Institute. 
World Bank (1994) “Infrastructure for development”. Oxford: Oxford University Press. 
Yates, J. and Duran, J. (2006) Utilizing dispute review boards in relational contracting: A case 
study. “Journal of Professional Issues in Engineering Education and Practice”, 
132(4), pp.334-341. 
Yin, R.K. (2009) “Case study research: Design and methods”. Sage publications, Inc. 
.
